

D/I

~~EG~~

10 May 1957

File

THRU : Chief, Economic Research, ORR
THRU : Chief, Planning and Review Staff, ORR
THRU : Chief, Industrial Division, ORR
Acting Chief, Electrical Equipment Branch, ORR

(Project
(Safe # 3)

Project Delay, ORR 36.904

1. Project 36.904, Radar Industry of the USSR, has been delayed because of a lack of information on Soviet radar equipment, and because of the necessity of re-arranging work assignments in the Branch. It is requested that the project be delayed in order to incorporate new information and to permit proper coordination with other intelligence units.

2. A due date of 31 July 1957 to St/PR is suggested for Project 36.904.

25X1A9a

25X1A9a

ORR/D/I/EE [REDACTED] eem/3697 (10 May 57)

Forwarded
16 May '57
(Approved by BD)

~~SECRET~~